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Project Cost Estimate Summary – Phase 1

*

 Activity  Budget Baseline (A)  *Scope Changes (B) 
 *Other Increases to 

Forecast (C) 

 Total Variances (D) 

= (B + C)  

 Current Budget (E) 

= (A + D) 

 Project Cost 

Incurred to Date 

 Project Management $3,050,393.00 -$600,289.03 $4,795,502.03 $4,195,213.00 $7,245,606.00 $4,512,812.00

 Engineering & Design $3,164,916.00 $554,420.08 $299,799.92 $854,220.00 $4,019,136.00 $3,175,964.00

 Permitting $2,429,040.00 $1,459,749.16 $688,333.84 $2,148,083.00 $4,577,123.00 $2,749,203.00

 Environmental $1,969,804.00 -$14,550.95 $70,386.95 $55,836.00 $2,025,640.00 $1,207,001.00

 Procurement $14,590,069.38 $93,511.11 $1,581,800.51 $1,675,311.62 $16,265,381.00 $11,062,069.00

Right of Way $7,799,138.00 -$1,863,837.45 $6,268,470.45 $4,404,633.00 $12,203,771.00 $5,473,556.00

Construction $67,306,956.20 $0.00 $9,110,552.80 $9,110,552.80 $76,417,509.00 $16,908,297.00

 VGS Overhead  $10,868,039.66 $234,992.86 $4,536,967.48 $4,771,960.34 $15,640,000.00 $3,754,926.00

Project Forecast $111,178,356.24 -$136,004.22 $27,351,813.98 $27,215,809.76 $138,394,166.00 $48,843,828.00

Contingency $10,475,000.00 $0.00 $4,741,166.64 $4,741,166.64 $15,216,166.64

 Overall Budget  $121,653,356.24 -$136,004.22 $32,092,980.62 $31,956,976.40 $153,610,332.64


